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Department of Public Service’s Continuing Role
 Financial 

 Review financial performance of the project, including cash flow;

 Analyze the financial health of NorthStar; and

 Assess the viability of financial assurances.

 Technical

 Confirm work performed is reasonable and consistent with SRT & NDT withdrawals; and

 Evaluate project to identify risks or concerns that could challenge successful completion.

 Department Activities

 Review monthly summaries of expenditures;

 Review requests for disbursement from Site Restoration Trust (“SRT”);

 Monthly meetings with NorthStar to follow-up with reporting;

 Department consultant conducts regular site visits to verify work completed; and

 Upload publicly available information to the Department’s VY Decommissioning Page.



Financial & Technical Updates

 Site Visit conducted late July

 Due to COVID-19 – first site visit since February 12, 2020;

 NorthStar has acted consistent with Governor Scott’s Executive Order to reduce 

COVID-19 risks;

 No conditions observed during visit were inconsistent with the project progress 

reported by NorthStar in their April, May, June, and July 2020 status reports;

 Progress – Based on the last approved schedule provided by NorthStar, the 

Department’s consultants find the estimated work completed to be 

reasonable. NorthStar is on course to complete the project with available 

funding.



Financial Update Disbursements from 

NDT and SRT

Date Disbursement

June 5, 2020 

(April)

$292,701.00

July 7, 2020 

(May)

$292,701.00

August 5, 

2020 (June)

$292,701.00

September 4, 

2020 (July)

$292,701.00

Date Disbursement

May 5, 2020 

(April)

$5,500,000.00

June 3, 2020 

(May)

$10,000,000.00

July 2, 2020 

(June)

$10,000,000.00

August 6, 2020 

(July)

$7,200,000.00

September 4, 

2020 (August)

$7,500,000.00

Nuclear Decommissioning Trust 

Disbursements
Site Restoration Trust Disbursements

 As of 8/31/2020 NDT 

balance roughly $389.5 

million

 As of 8/31/2020 SRT 

balance roughly $64 

million

 All disbursements are for 

work already completed



Financial Update: Trust Balances

Nuclear Decommissioning 

Trust (NDT)

Site Restoration Trust 

(SRT)

April 30, 2020 $421,285,233.55 $64,210,905.73

May 31, 2020 $412,648,673.92 $64,073,692.31

June 30, 2020 $407,891,702.53 $64,158,226.88

July 31, 2020 $398,955,748.69 $64,112,263.42

August 31, 2020 $389,500,219.58 $63,704,302.70


